

Astronomer's Proposal Software Team (APST)
ESS Monthly Report

April, 2001

APT design and requirements reviews currently scheduled.

Review Description	Date	APT Tool
Pos Targ and Pattern Requirements Review	Week of June 11, 2001	VTT Specific
Orbit Planner Requirement Review	Week of June 11, 2001	Orb Planner Specific
CISD/APT/SV Help Working Group Presentation	Week of June 11, 2001	Help Team Report
ACS/ETC Release Readiness Review	Last week of May, 2001	ETC Specific
APT Release Readiness Review	December 2002	APT Project
APT Science Status Review	January 2002	APT Project
APT Release Readiness Review	May 2002	APT Project
APT Science Status Review	July 2002	APT Project
APT Release Readiness Review	December 2002	APT Project
APT Science Status Review	July 2003	APT Project

APT design and requirements reviews to be scheduled.

Review Description	Date	APT Tool
Visit Planner Requirement Review	TBD	Visit Planner Specific
Moving Target Working Group Report	TBD	Moving Target Specific